
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 04/02/2004

ESTIMATE SUMMARY 08:49:45

CONTID: C12803         ESTIMATE NO: 0005 PROG 2002

PCN: 12803-BID    COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 160 & SH 184 PERCENT TIME:

PROJECT NO: NH 1601-050                   

US 160 & SH 184

NAME OF ROAD: 160A

PROJECT COUNTIES: MONTEZUMA

CONTRACTOR:

OLDCASTLE SW GROUP INC. dba FOUR CORNER MATERIALS PAY PERIOD ENDING 03/27/2004 DATE TIME STARTED 09/29/2003

6699 CR 521 DATE LET 09/04/2003 DATE WORK BEGAN 10/16/2003

 DATE AWARDED 09/08/2003 DATE TIME STOPPED 02/14/2005

 DATE CONTRACT EXECUTED 09/24/2003 DATE ACCEPTED 02/14/2005

Bayfield CO 81122     970/247-2172 DATE NOTICE TO PROCEED 09/29/2003

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,789,996.91 PARTICIPATING $ $ 358,602.06

AWARD PROJECT AMT: 3,278,955.35 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-10,908.57

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -2,235.56

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

24.87

WORK DAYS

WORK DAYS

30.59%

2,630,743.76

358,602.06

347,693.49

345,457.93

$

$

$

$

1,159,253.15

0.00

1,159,253.15

194.04

1,159,447.19

-6,537.25

0.00

1,152,909.94

0.00

AMOUNT DUE 1,152,909.94 345,457.93

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 345,457.93

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

48.0 TIME ALLOW: 193

ORIG TIME ALLOW: 150
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PCN: 12803-BID    ESTIMATE RUN 04/02/2004

PROJECT: NH 1601-050                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:49:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 CLEARING AND GRUBBING 0.250

0.500

201-00000  
 

1.000

L S 

34,000.00000 25,500.000.750

17,000.00

0010 *REMOVAL OF STRUCTURE 2.000

0.000

202-00001  
 

2.000

EACH

825.00000 1,650.002.000

0.00

0015 REMOVAL OF TREE 0.000

0.000

202-00010  
 

10.000

EACH

300.00000 0.000.000

0.00

0020 *REMOVAL OF PIPE 11.000

5.000

202-00033  
 

17.000

EACH

1,935.00000 30,960.0016.000

9,675.00

0025 *REMOVAL OF END SECTION 11.000

4.000

202-00037  
 

16.000

EACH

220.00000 3,300.0015.000

880.00

0030 REMOVAL OF BARRICADE 0.000

3.000

202-00070  
 

4.000

EACH

165.00000 495.003.000

495.00

0035 REMOVAL OF DELINEATOR 0.000

92.000

202-00090  
 

100.000

EACH

8.25000 759.0092.000

759.00

0040 REMOVAL OF GUTTER DELETED 0.000

0.000

202-00202  
 

0.000

LF  

5.65000 0.000.000

0.00

0045 REMOVAL OF CURB, GUTTER AND SIDEWALK 0.000

0.000

202-00204  
 

796.000

LF  

6.60000 0.000.000

0.00

0050 REMOVAL OF ASPHALT MAT / FINAL CORRECTION 598.200

4,189.100

202-00220  
 

12,338.000

SY  

5.50000 26,330.154,787.300

23,040.05

0055 *REMOVAL OF ASPHALT MAT (PLANING) 0.000

0.000

202-00240  
 

6,111.000

SY  

3.90000 0.000.000

0.00
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PCN: 12803-BID    ESTIMATE RUN 04/02/2004

PROJECT: NH 1601-050                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:49:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *REMOVAL OF BUILDING(S) 0.000

1.000

202-00300  
 

1.000

L S 

50,000.00000 50,000.001.000

50,000.00

0065 REMOVAL OF GROUND SIGN 9.000

5.000

202-00810  
 

17.000

EACH

28.00000 392.0014.000

140.00

0070 REMOVAL OF SIGN (SPECIAL) 2.000

3.000

202-00815  
 

6.000

EACH

295.00000 1,475.005.000

885.00

0075 *REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 0.000

0.000

202-00828  
 

1.000

L S 

2,970.00000 0.000.000

0.00

0080 REMOVAL OF FENCE 63.000

585.000

202-01000  
 

901.000

LF  

0.60000 388.80648.000

351.00

0085 REMOVAL OF GUARDRAIL TYPE 4 (FROM THE N HALF OF  
160/184 INTER.)

220.000

0.000

202-01140  
 

220.000

LF  

7.65000 1,683.00220.000

0.00

0090 *PLUG CULVERT (ITEM DELETED FROM PROJECT) 0.000

0.000

202-04001  
 

0.000

EACH

440.00000 0.000.000

0.00

0095 *CLEAN CULVERT 0.000

0.000

202-04002  
 

6.000

EACH

715.00000 0.000.000

0.00

0100 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 6,035.080

3,000.920

203-00060  
 

11,186.000

CY  

15.00000 135,540.009,036.000

45,013.80

0105 ROLLING 0.000

0.000

203-01140  
 

10.000

HOUR

95.00000 0.000.000

0.00

0110 BACKHOE / FINAL CORRECTION 8.000

0.000

203-01510  
 

25.000

HOUR

120.00000 960.008.000

0.00
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PCN: 12803-BID    ESTIMATE RUN 04/02/2004

PROJECT: NH 1601-050                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:49:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 DOZING / FINAL CORRECTION 0.000

0.000

203-01550  
 

14.000

HOUR

95.00000 0.000.000

0.00

0120 COMBINATION LOADER 4.000

0.000

203-01594  
 

120.000

HOUR

57.00000 228.004.000

0.00

0125 *POTHOLING / FINAL CORRECTION 23.500

0.000

203-01597  
 

42.000

HOUR

165.00000 3,877.5023.500

0.00

0130 *STRUCTURE BACKFILL (FLOW-FILL) / FINAL CORRECT ION 867.280

10.000

206-00065  
 

778.000

CY  

71.50000 62,725.52877.280

715.00

0135 TOPSOIL 0.000

0.000

207-00205  
 

367.000

CY  

23.00000 0.000.000

0.00

0140 EROSION LOG 385.000

20.000

208-00005  
 

1,215.000

LF  

6.50000 2,632.50405.000

130.00

0145 EROSION BALES (WEED FREE) (DELETED FROM CONTRACT) 0.000

0.000

208-00011  
 

0.000

EACH

23.00000 0.000.000

0.00

0150 CONCRETE WASHOUT STRUCTURE 1.000

0.000

208-00045  
 

1.000

EACH

1,450.00000 1,450.001.000

0.00

0155 SEDIMENT REMOVAL AND DISPOSAL 0.360

0.180

208-00100  
 

1.000

L S 

1,400.00000 756.000.540

252.00

0160 EROSION CONTROL SUPERVISOR 0.360

0.180

208-00200  
 

1.000

L S 

4,900.00000 2,646.000.540

882.00

0165 *RESET MAILBOX STRUCTURE (TYPE 1) 0.000

0.000

210-00011  
 

5.000

EACH

230.00000 0.000.000

0.00
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PCN: 12803-BID    ESTIMATE RUN 04/02/2004

PROJECT: NH 1601-050                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:49:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *RESET MAILBOX STRUCTURE (TYPE 3) 0.000

0.000

210-00013  
 

1.000

EACH

230.00000 0.000.000

0.00

0175 RESET FIRE HYDRANT 0.000

0.000

210-00050  
 

1.000

EACH

1,100.00000 0.000.000

0.00

0180 *RESET GROUND SIGN 0.000

0.000

210-00810  
 

25.000

EACH

195.00000 0.000.000

0.00

0185 *RESET FLASHING BEACON 0.000

0.000

210-00825  
 

2.000

EACH

2,725.00000 0.000.000

0.00

0190 ADJUST MANHOLE 0.000

0.000

210-04010  
 

3.000

EACH

600.00000 0.000.000

0.00

0195 *MODIFY STRUCTURE (NOLAND CATTLE CROSSING 
IMPROVEMENTS)

0.000

0.000

210-04025  
 

1.150

EACH

11,000.00000 0.000.000

0.00

0200 ADJUST VALVE BOX 0.000

0.000

210-04050  
 

6.000

EACH

315.00000 0.000.000

0.00

0205 *SEEDING (NATIVE) / FINAL CORRECTION 0.000

0.000

212-00006  
 

7.100

ACRE

1,425.00000 0.000.000

0.00

0210 *MULCHING (WEED FREE STRAW) / FINAL CORRECTION 0.040

0.000

213-00004  
 

7.200

ACRE

1,050.00000 42.000.040

0.00

0215 *MULCH TACKIFIER 0.000

0.000

213-00061  
 

1,505.000

LB  

3.75000 0.000.000

0.00

0220 *SOIL RETENTION BLANKET (EXCELSIOR) 0.000

0.000

216-00015  
 

720.000

SY  

1.80000 0.000.000

0.00
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PCN: 12803-BID    ESTIMATE RUN 04/02/2004

PROJECT: NH 1601-050                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:49:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *HERBICIDE TREATMENT (DELETED FROM CONTRACT) 0.000

0.000

217-00000  
 

0.000

SY  

1.00000 0.000.000

0.00

0230 *ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT FOR 
REMOVAL OF 3 USTANKS @ KELLER PROPERTY

0.000

0.000

250-00010  
 

1.000

L S 

1,585.00000 0.000.000

0.00

0235 *MONITORING TECHNICIAN FOR REMOVAL OF 3 USTANKS @ 
KELLER PROPERTY

0.000

0.000

250-00050  
 

15.000

HOUR

66.00000 0.000.000

0.00

0240 *HEALTH AND SAFETY OFFICER FOR REMOVAL OF 3 UST ANKS @ 
KELLER PROPERTY

0.000

0.000

250-00110  
 

10.000

HOUR

66.00000 0.000.000

0.00

0245 *MATERIAL SAMPLING AND DELIVERY FOR REMOVAL OF 3 
USTANKS @ KELLER PROPERTY

0.000

0.000

250-00120  
 

20.000

EACH

154.00000 0.000.000

0.00

0250 *SOLID WASTE DISPOSAL THIS ITEM DELETED, SEE RE F. # 
770 FOR CORRECT ITEM.

0.000

0.000

250-00210  
 

0.000

CY  

1,100.00000 0.000.000

0.00

0255 *HAZARDOUS WASTE DISPOSAL THIS ITEM DELETED. 0.000

0.000

250-00220  
 

0.000

CY  

880.00000 0.000.000

0.00

0260 AGGREGATE BASE COURSE (CLASS 6) 0.000

0.000

304-06000  
 

10,791.830

TON 

13.70000 0.000.000

0.00

0265 AGGREGATE BASE COURSE (SPECIAL) 0.000

0.000

304-09014  
 

2,820.070

TON 

12.20000 0.000.000

0.00

0270 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 153.330

82.790

403-00720  
 

636.760

TON 

110.00000 25,973.20236.120

9,106.90

0275 *FURNISH HOT BITUMINOUS PAVEMENT 0.000

0.000

403-09500  
 

1,269.040

TON 

40.00000 0.000.000

0.00
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PCN: 12803-BID    ESTIMATE RUN 04/02/2004

PROJECT: NH 1601-050                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:49:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 HOT BITUMINOUS PAVEMENT (GRADING SX) (75) 0.000

0.000

403-34701  
 

20,452.520

TON 

27.00000 0.000.000

0.00

0285 *HEATING AND REMIXING TREATMENT 0.000

0.000

405-00100  
 

51,951.000

SY  

4.35000 0.000.000

0.00

0290 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 0.000

0.000

411-03352  
 

1,331.410

TON 

190.00000 0.000.000

0.00

0295 EMULSIFIED ASPHALT (SLOW-SETTING) 0.000

0.000

411-10255  
 

8,877.000

GAL 

1.00000 0.000.000

0.00

0300 EMULSIFIED ASPHALT (PRIME COAT) (DELETED FROM 
CONTRACT)

0.000

0.000

411-10300  
 

0.000

GAL 

1.50000 0.000.000

0.00

0305 *ASPHALT REJUVENATING AGENT 0.000

0.000

411-90010  
 

3,189.000

GAL 

1.55000 0.000.000

0.00

0310 *CONCRETE PAVEMENT (6 INCH) 0.000

0.000

412-00600  
 

44.000

SY  

49.50000 0.000.000

0.00

0315 *CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 0.000

0.000

507-00100  
 

27.500

CY  

715.00000 0.000.000

0.00

0320 *18 INCH EQUIVALENT CORRUGATED STEEL PIPE ARCH 38.000

0.000

603-15018  
 

38.000

LF  

93.50000 3,553.0038.000

0.00

0320 MATERIAL ALLOWANCE 18" ARCH PIPE 0.000

0.000LF  

7.71000 0.000.000

0.00

0320 MATERIAL ALLOWANCE 18" ARCH PIPE BANDS 0.000

0.000LF  

7.71000 0.000.000

0.00
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PCN: 12803-BID    ESTIMATE RUN 04/02/2004

PROJECT: NH 1601-050                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:49:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0325 *36 INCH EQUIVALENT CORRUGATED STEEL PIPE ARCH 244.000

0.000

603-15036  
 

244.000

LF  

44.00000 10,736.00244.000

0.00

0325 MATERIAL ALLOWANCE 36" ARCH PIPE 11.000

0.000LF  

17.64000 194.0411.000

0.00

0330 *18 INCH EQUIVALENT ARCH STEEL END SECTION 2.000

0.000

603-31318  
 

2.000

EACH

385.00000 770.002.000

0.00

0330 MATERIAL ALLOWANCE 18" ARCH FES 0.000

0.000EACH

164.56000 0.000.000

0.00

0335 *36 INCH EQUIVALENT ARCH STEEL END SECTION (DEL ETED 
FROM CONTRACT)

0.000

0.000

603-31336  
 

0.000

EACH

550.00000 0.000.000

0.00

0335 MATERIAL ALLOWANCE 36" ARCH FES 1.000

-1.000EACH

269.17000 0.000.000

-269.17

0340 *INLET TYPE C (5 FOOT) 4.000

4.000

604-00305  
 

9.000

EACH

2,035.00000 16,280.008.000

8,140.00

0340 MATERIAL ALLOWANCE "C"'S ARRIVED IN 12/03 FOR 
INSTALLATION IN 2004.

4.000

-4.000EACH

1,075.00000 0.000.000

-4,300.00

0345 *INLET TYPE D (5 FOOT) 2.000

0.000

604-00505  
 

2.000

EACH

3,300.00000 6,600.002.000

0.00

0350 *INLET SPECIAL (5 FOOT) 2.000

2.000

604-19005  
 

4.000

EACH

2,200.00000 8,800.004.000

4,400.00

0350 MATERIAL ALLOWANCE INLETS ARRIVED IN 12/03 FOR 
INSTALLATION IN 2004.

2.000

-2.000EACH

833.42000 0.000.000

-1,666.84
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PCN: 12803-BID    ESTIMATE RUN 04/02/2004

PROJECT: NH 1601-050                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:49:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0355 FENCE (PLASTIC) / FINAL CORRECTION 1,017.000

64.000

607-11525  
 

1,355.000

LF  

1.95000 2,107.951,081.000

124.80

0360 *FENCE BARRIER WITH METAL POSTS 0.000

0.000

607-21300  
 

4,322.000

LF  

4.00000 0.000.000

0.00

0365 *CONCRETE SIDEWALK / FINAL CORRECTION 0.000

0.000

608-00000  
 

600.000

SY  

28.90000 0.000.000

0.00

0370 *CONCRETE CURB RAMP / FINAL CORRECTION 0.000

0.000

608-00010  
 

74.000

SY  

88.00000 0.000.000

0.00

0375 *TRUNCATED DOMES / FINAL CORRECTION 0.000

0.000

608-00015  
 

135.000

SF  

44.00000 0.000.000

0.00

0380 *CURB AND GUTTER TYPE 2 (SECTION I-B) 0.000

0.000

609-21010  
 

11,386.000

LF  

12.75000 0.000.000

0.00

0385 *CURB AND GUTTER TYPE 2 (SECTION II-B) 0.000

0.000

609-21020  
 

1,477.000

LF  

12.75000 0.000.000

0.00

0390 *MEDIAN COVER MATERIAL (PATTERNED CONCRETE) 0.000

0.000

610-00020  
 

16,219.000

SF  

6.05000 0.000.000

0.00

0395 *DELINEATOR (TYPE I) 0.000

0.000

612-00001  
 

127.000

EACH

15.40000 0.000.000

0.00

0400 *DELINEATOR (TYPE II) 0.000

0.000

612-00002  
 

83.000

EACH

16.50000 0.000.000

0.00

0405 *3 INCH ELECTRICAL CONDUIT 40.000

808.000

613-00300  
 

848.000

LF  

31.35000 26,584.80848.000

25,330.80
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PCN: 12803-BID    ESTIMATE RUN 04/02/2004

PROJECT: NH 1601-050                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:49:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0410 *2 INCH ELECTRICAL CONDUIT (PLASTIC) REWIRE FLA SHING 
BEACONS ON US 160 / FINAL CORRECTION

259.500

1,110.000

613-01200  
 

1,370.000

LF  

13.30000 18,214.351,369.500

14,763.00

0415 *WIRING 0.000

0.000

613-10000  
 

1.000

L S 

4,510.00000 0.000.000

0.00

0420 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) (INS TALL 
ONLY) 

0.000

0.000

613-70401  
 

4.000

EACH

209.00000 0.000.000

0.00

0425 *SIGN PANEL (CLASS I) 0.000

0.000

614-00011  
 

163.000

SF  

8.80000 0.000.000

0.00

0430 *SIGN PANEL (CLASS II) 0.000

0.000

614-00012  
 

95.000

SF  

12.10000 0.000.000

0.00

0435 *STEEL SIGN POST (2 INCH ROUND) / FINAL CORRECT ION 0.000

0.000

614-01502  
 

343.000

LF  

5.50000 0.000.000

0.00

0440 *STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE) 0.000

0.000

614-01552  
 

184.000

LF  

22.00000 0.000.000

0.00

0445 *CONCRETE FOOTING (TRAFFIC SIGNAL POLE) 0.000

0.000

614-03100  
 

2.000

EACH

11,550.00000 0.000.000

0.00

0450 *INTERSECTION DETECTION SYSTEM (CAMERA) (INSTAL L ONLY) 0.000

0.000

614-72894  
 

4.000

EACH

880.00000 0.000.000

0.00

0455 *PEDESTRIAN SIGNAL FACE (16-16) (INSTALL ONLY) 
PEDESTRIAN POLES X 2 EA. INCLUDED IN THIS ITEM PER 
SPECS.

0.000

0.000

614-75332  
 

8.000

EACH

671.00000 0.000.000

0.00

0460 *TRAFFIC SIGNAL FACE (12-12-12) (INSTALL ONLY) 0.000

0.000

614-75336  
 

6.000

EACH

275.00000 0.000.000

0.00
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PCN: 12803-BID    ESTIMATE RUN 04/02/2004

PROJECT: NH 1601-050                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:49:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0465 *TRAFFIC SIGNAL FACE (12-12-12-12-12) (INSTALL ONLY) 0.000

0.000

614-75560  
 

6.000

EACH

352.00000 0.000.000

0.00

0470 *PEDESTRIAN PUSH BUTTON (INSTALL ONLY) 0.000

0.000

614-75860  
 

8.000

EACH

55.00000 0.000.000

0.00

0475 *FIRE PREEMPTION UNIT AND TIMER (INSTALL ONLY) 
(DELETED FROM CONTRACT)

0.000

0.000

614-75866  
 

0.000

EACH

1,210.00000 0.000.000

0.00

0480 *TRAFFIC SIGNAL-LIGHT POLE (2 MAST ARM) (INSTAL L ONLY) 0.000

0.000

614-81302  
 

2.000

EACH

2,090.00000 0.000.000

0.00

0485 *12 INCH CULVERT PIPE 0.000

0.000

617-00012  
 

64.000

LF  

55.00000 0.000.000

0.00

0485 MATERIAL ALLOWANCE 12" CMP 30.000

-30.000LF  

6.27300 0.000.000

-188.19

0490 *15 INCH CULVERT PIPE 0.000

30.000

617-00015  
 

104.000

LF  

44.00000 1,320.0030.000

1,320.00

0490 MATERIAL ALLOWANCE 15" CMP 31.000

-31.000LF  

5.79000 0.000.000

-179.49

0495 *18 INCH CULVERT PIPE / FINAL CORRECTION 208.500

184.000

617-00018  
 

393.000

LF  

55.00000 21,587.50392.500

10,120.00

0495 MATERIAL ALLOWANCE 18" CMP 9.498

-9.498LF  

8.35400 0.000.000

-79.35

0500 *24 INCH CULVERT PIPE / FINAL CORRECTION 603.500

394.000

617-00024  
 

1,012.000

LF  

60.50000 60,348.75997.500

23,837.00
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PCN: 12803-BID    ESTIMATE RUN

PROJECT: NH 1601-050                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0500 MATERIAL ALLOWANCE 24" CMP 366.481

-366.481LF  

11.53000 0.000.000

-4,225.53

0505 *30 INCH CULVERT PIPE 1,367.000

0.000

617-00030  
 

1,367.000

LF  

66.00000 90,222.001,367.000

0.00

0505 MATERIAL ALLOWANCE 30" CMP 0.000

0.000LF  

30.62000 0.000.000

0.00

0510 *CONSTRUCTION SURVEYING 0.500

0.125

625-00000  
 

1.000

L S 

96,000.00000 60,000.000.625

12,000.00

0515 *CONSTRUCTION SURVEYING (HOURLY) 19.000

35.000

625-00001  
 

134.000

HOUR

125.00000 6,750.0054.000

4,375.00

0520 *MOBILIZATION SEE FORM #266, 520-1 0.500

0.100

626-00000  
 

1.000

L S 

284,000.00000 170,400.000.600

28,400.00

0525 PUBLIC INFORMATION SERVICES 0.360

0.180

626-01000  
 

1.000

L S 

5,350.00000 2,889.000.540

963.00

0530 *PAVEMENT MARKING PAINT 0.000

0.000

627-00001  
 

751.000

GAL 

39.60000 0.000.000

0.00

0535 *EPOXY PAVEMENT MARKING 0.000

0.000

627-00005  
 

222.000

GAL 

77.00000 0.000.000

0.00

0540 RAISED PAVEMENT MARKER (TEMPORARY) (DELETED FROM 
CONTRACT)

0.000

0.000

627-00030  
 

0.000

EACH

2.50000 0.000.000

0.00

0545 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(WORD-SYMBOL) / FINAL CORRECTION

0.000

0.000

627-30325  
 

1,529.000

SF  

17.20000 0.000.000

0.00
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PCN: 12803-BID    ESTIMATE RUN

PROJECT: NH 1601-050                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0545 MATERIAL ALLOWANCE 0.000

0.000L S 

5,231.02000 0.000.000

0.00

0550 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(XWALK-STOPLINE / FINAL CORRECTION

0.000

0.000

627-30330  
 

1,313.000

SF  

8.25000 0.000.000

0.00

0550 MATERIAL ALLOWANCE STOCKPILE XWALK STOPLINE 0.000

0.000L S 

5,217.65000 0.000.000

0.00

0555 *SURVEY MONUMENT (TYPE 1) 0.000

0.000

629-01001  
 

23.000

EACH

82.00000 0.000.000

0.00

0560 *SURVEY MONUMENT (TYPE 6) 0.000

0.000

629-01006  
 

2.000

EACH

138.00000 0.000.000

0.00

0565 *FLAGGING / FINAL CORRECTION 1,360.400

517.700

630-00000  
 

6,478.000

HOUR

21.65000 40,660.871,878.100

11,208.21

0570 *TRAFFIC CONTROL INSPECTION 25.000

3.000

630-00007  
 

151.000

DAY 

77.00000 2,156.0028.000

231.00

0575 *TRAFFIC CONTROL MANAGEMENT 42.000

10.000

630-00012  
 

176.000

DAY 

412.00000 21,424.0052.000

4,120.00

0580 *FLASHING BEACON (PORTABLE) 1.500

0.000

630-80001  
 

3.000

EACH

550.00000 825.001.500

0.00

0585 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 2.000

0.000

630-80336  
 

6.000

EACH

220.00000 440.002.000

0.00

0590 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 13.000

0.000

630-80341  
 

36.000

EACH

22.00000 286.0013.000

0.00
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PCN: 12803-BID    ESTIMATE RUN 04/02/2004

PROJECT: NH 1601-050                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:49:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0595 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 32.000

1.500

630-80342  
 

76.000

EACH

33.00000 1,105.5033.500

49.50

0600 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 3.000

0.000

630-80343  
 

6.000

EACH

49.00000 147.003.000

0.00

0605 *DRUM CHANNELIZING DEVICE 54.500

0.000

630-80360  
 

150.000

EACH

20.00000 1,090.0054.500

0.00

0610 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHIN G) 3.000

0.000

630-80363  
 

17.000

EACH

27.00000 81.003.000

0.00

0615 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 4.000

0.000

630-80364  
 

8.000

EACH

27.00000 108.004.000

0.00

0620 PORTABLE MESSAGE SIGN PANEL (STATE FURNISHED) 0.000

0.000

630-80365  
 

1.000

EACH

230.00000 0.000.000

0.00

0625 GUARDRAIL TYPE 7 (TEMPORARY) 50.000

0.000

630-80376  
 

100.000

LF  

40.00000 2,000.0050.000

0.00

0630 *TRAFFIC CONE 89.000

0.000

630-80380  
 

275.000

EACH

4.40000 391.6089.000

0.00

0635 *MOBILE PAVEMENT MARKING ZONE (DELETED FROM CONTRACT) 0.000

0.000

630-80510  
 

0.000

L S 

1,100.00000 0.000.000

0.00

0640 *MOBILE PROFILOGRAPH OPERATION ZONE (DELETED FROM 
CONTRACT)

0.000

0.000

630-80560  
 

0.000

L S 

880.00000 0.000.000

0.00

0645 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00
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PCN: 12803-BID    ESTIMATE RUN 04/02/2004

PROJECT: NH 1601-050                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:49:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0650 F/A PARTNERING 1,951.210

0.000

700-70011  
 

3,703.170

F A 

1.00000 1,951.211,951.210

0.00

0655 F/A ASPHALT PAVEMENT INCENTIVE (PAVEMENT SMOOTHNESS) 0.000

0.000

700-70012  
 

2,690.560

F A 

1.00000 0.000.000

0.00

0660 F/A OJT COLORADO TRAINING PROGRAM (DELETED FROM 
CONTRACT)

0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0665 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70023  
 

256.400

F A 

1.00000 0.000.000

0.00

0670 F/A QUALITY INCENTIVE PAYMENT 0.000

0.000

700-70025  
 

19,766.890

F A 

1.00000 0.000.000

0.00

0675 F/A ESB PROGRAM DELETED 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0680 FORCED ACCOUNTS FOR REMOVAL OF 3 USTANKS, (DELETED 
FROM CONTRACT)

0.000

0.000

700-70036  
 

0.000

F A 

1.00000 0.000.000

0.00

0685 *F/A RELOCATE UTILITIES 66,558.190

0.000

700-70100  
 

66,862.190

F A 

1.00000 66,558.1966,558.190

0.00

0690 F/A INSTALL ELECTRICAL/PHONE CONNECTIONS-METER OFF 
POLE ONTO GROUND

0.000

0.000

700-70110  
 

945.500

F A 

1.00000 0.000.000

0.00

0695 F/A EROSION CONTROL 1,345.110

0.000

700-70380  
 

1,345.110

F A 

1.00000 1,345.111,345.110

0.00

0700 F/A WETLAND RESTORATION (DELETED FROM CONTRACT) 0.000

0.000

700-70392  
 

0.000

F A 

1.00000 0.000.000

0.00
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PCN: 12803-BID    ESTIMATE RUN 04/02/2004

PROJECT: NH 1601-050                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:49:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0705 F/A TRANSPORTATION OF HAZARDOUS MATERIAL FOR REMOVAL 
OF 3 USTANKS (DELETED FROM CONTRACT)

0.000

0.000

700-70588  
 

0.000

F A 

1.00000 0.000.000

0.00

0725 STR BKFL (FLOW-FILL) ADD ONE SACK OF CEMENT TO STR 
BKFL

661.000

410.000

206-00065  
 

1,090.000

CY  

76.50000 81,931.501,071.000

31,365.00

0730 ADDED ITEM (DOLLAR)/ PRICE REDUCTION FOR OVERWEIGHT  
TRUCKS

-60.000

0.000

900-00006  
 

-460.000

DOL 

1.00000 -60.00-60.000

0.00

0735 ADDED ITEM (LUMP SUM)/ PUMP GAS DOWN ON THREE GAS 
TANKS

1.000

0.000

900-00014  
 

1.000

L S 

2,180.14000 2,180.141.000

0.00

0740 ADDED ITEM (FOOT)/ (ADDIT. TRENCHING & INSTALL) 
WATERLINES FOR TOWN OF MANCOS

0.000

214.000

900-00012  
 

214.000

LF  

55.00000 11,770.00214.000

11,770.00

0745 ADDED ITEM (FOOT)/ (PROVIDE) 6" PVC IRRIGATION LINE  
(NORTH/SOUTH)

0.000

185.000

900-00012  
 

185.000

LF  

33.00000 6,105.00185.000

6,105.00

0750 ADDED ITEM (FOOT)/ (TRENCH EXCAV./BACKFILL W/MISC) 
IRRIGATION LINE (EAST/WEST)

0.000

0.000

900-00012  
 

1,700.000

LF  

7.00000 0.000.000

0.00

0760 ADDED ITEM (EACH)/ NOLAND AIR VAC. VLV. 0.000

1.000

900-00007  
 

1.000

EACH

655.00000 655.001.000

655.00

0765 ADDED ITEM (LUMP SUM)/ WILLOW STREET MASONARY WALL 
(CMU)

0.000

0.000

900-00014  
 

1.000

L S 

6,946.40000 0.000.000

0.00

0770 ADDED ITEM (CUBIC YARD)/ NEW - SOLID WASTE DISPOSAL  
(CY) / FINAL CORRECTION

0.000

0.000

900-00004  
 

248.000

CY  

50.00000 0.000.000

0.00

0775 ADDED ITEM (GALLON)/ MAG-CHLORIDE DUST TREATEMENT 0.000

0.000

900-00009  
 

1,300.000

GAL 

0.90000 0.000.000

0.00
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PCN: 12803-BID    ESTIMATE RUN 04/02/2004

PROJECT: NH 1601-050                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:49:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0780 ADDED ITEM (CUBIC YARD)/ UPGRADE TO CLASS D CONCRET E /
FINAL CORRECTION

0.000

0.000

900-00004  
 

20.800

CY  

9.78000 0.000.000

0.00

0785 ADDED ITEM (EACH)/ CHASE DRAIN 0.000

0.000

900-00007  
 

2.000

EACH

1,180.00000 0.000.000

0.00

0790 ADDED ITEM (EACH)/ MEDIAN NOSE TURN-DOWN 0.000

0.000

900-00007  
 

13.000

EACH

159.50000 0.000.000

0.00

0795 ADDED ITEM (LUMP SUM)/ NOLAND IRRIGATION CROSSING O N 
MENEFEE STREET OFF OF SH 184

0.000

0.000

900-00014  
 

1.000

L S 

4,787.31000 0.000.000

0.00

0800 ADDED ITEM (LUMP SUM)/ RELOCATE ELECTRIC METER-VOID  
SEE #805 - ITEM DELETED

0.000

0.000

900-00014  
 

0.000

L S 

973.21000 0.000.000

0.00

0805 ADDED ITEM (LUMP SUM)/ LAWRENCE ELECTRIC METER 
(CORRECT)

0.000

0.000

900-00014  
 

1.000

L S 

1,697.81000 0.000.000

0.00

0810 ABC (CL 2) 0.000

0.000

304-02000  
 

2,649.100

TON 

11.15000 0.000.000

0.00

0815 MUCK EXCAV 0.000

0.000

203-00100  
 

1,232.200

CY  

6.95000 0.000.000

0.00

0820 ADDED ITEM (LUMP SUM)/ REMOBILIZE MILLING MACHINE 0.000

0.000

900-00014  
 

1.000

L S 

4,000.00000 0.000.000

0.00

0825 ADDED ITEM (EACH)/ RAISE INLETS 0.000

0.000

900-00007  
 

3.000

EACH

2,080.00000 0.000.000

0.00

0830 ADDED ITEM (EACH)/ PEDESTRIAN-SAFE INLET GRATES 0.000

0.000

900-00007  
 

5.000

EACH

650.00000 0.000.000

0.00
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PCN: 12803-BID    ESTIMATE RUN 04/02/2004

PROJECT: NH 1601-050                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:49:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0835 LANDSCAPE BOULDER 0.000

0.000

213-00700  
 

49.000

EACH

135.00000 0.000.000

0.00

0840 REINF STEEL REBAR @ FIRE TRUCK XING 0.000

0.000

602-00000  
 

955.000

LB  

0.66000 0.000.000

0.00

0845 ADDED ITEM (SQUARE FOOT)/ ADDITIONAL CONC. DEPTH @ 
FIRE TRUCK XING

0.000

0.000

900-00021  
 

473.000

SF  

3.14000 0.000.000

0.00

0850 ABC (CL 6) PARK STREET ONLY 0.000

0.000

304-06000  
 

562.720

TON 

14.90000 0.000.000

0.00

0855 HBP (GR SX) (75) PARK STREET ONLY 0.000

0.000

403-34701  
 

329.810

TON 

38.60000 0.000.000

0.00

0860 ASPH CEM (PG 58-28) PARK STREET ONLY 0.000

0.000

411-03352  
 

19.460

TON 

197.00000 0.000.000

0.00

0865 MOBILIZATION PARK STREET ONLY 0.000

0.000

626-00000  
 

0.000

L S 

857.50000 0.000.000

0.00

0870 CORNER AND LINE BR POST 0.000

0.000

607-00010  
 

3.000

EACH

220.00000 0.000.000

0.00

0875 FENCE CW MP ROW COMBINATION FENCE 0.000

0.000

607-11200  
 

554.000

LF  

5.40000 0.000.000

0.00

0880 DELIN (TY III) 0.000

0.000

612-00003  
 

33.000

EACH

17.60000 0.000.000

0.00

0885 FENCE BARRIER MP ADDITIONAL COST TO INSTALL IN ASPHALT
AND REMOBILIZE

0.000

0.000

607-21300  
 

1,324.000

LF  

5.65000 0.000.000

0.00
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PCN: 12803-BID    ESTIMATE RUN 04/02/2004

PROJECT: NH 1601-050                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:49:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0890 BITUM S AND D PAVE (ASPH) TO PAVE BETWEEN FRONT AGE RD.
AND US 160.

0.000

0.000

507-00400  
 

167.680

TON 

127.90000 0.000.000

0.00

0895 ADDED ITEM (EACH)/ VOID THIS ITEM, WRONG UNIT TYPE,  
(DELETED FROM CONTRACT)

0.000

0.000

900-00007  
 

0.000

EACH

15.20000 0.000.000

0.00

0900 ADDED ITEM (LUMP SUM)/ FIX WATER LEAK ON ABAND. GAS  
LINE

0.000

0.000

900-00014  
 

1.000

L S 

852.51000 0.000.000

0.00

0905 ADDED ITEM (LUMP SUM)/ FLEXIBLE DELINEATORS 0.000

0.000

900-00014  
 

1.000

L S 

4,409.23000 0.000.000

0.00

0910 ADDED ITEM (LUMP SUM)/ END POST AND BRACE, @ VARIOU S 
LOCATIONS

0.000

0.000

900-00014  
 

1.000

L S 

1,984.35000 0.000.000

0.00

0915 ADDED ITEM (SQUARE FOOT)/ CLASS III PANEL, PED XING  
ETC. / FINAL CORRECTION

0.000

0.000

900-00021  
 

96.000

SF  

15.95000 0.000.000

0.00

0920 ADDED ITEM (EACH)/ SUPPLY 15" DIA. FES W/ SAFETY BA RS 0.000

0.000

900-00007  
 

1.000

EACH

232.00000 0.000.000

0.00

0925 ADDED ITEM (LUMP SUM)/ REMOBILIZE A&B PAINT/PARK 
STREET

0.000

0.000

900-00014  
 

1.000

L S 

75.00000 0.000.000

0.00

0930 ADDED ITEM (EACH)/ RESET DELINEATOR 0.000

0.000

900-00007  
 

19.000

EACH

14.30000 0.000.000

0.00

0935 ADDED ITEM (EACH)/ REMOBILIZE ATC TO RESET DELINEAT ORS
+ 2 HR LABOR SIGN RESET

0.000

0.000

900-00007  
 

1.000

EACH

133.67000 0.000.000

0.00

0940 SOIL PREPARATION (SPEC) BIOSOL SOIL TREATMENT 0.000

0.000

212-00047  
 

3.600

ACRE

1,350.00000 0.000.000

0.00
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PCN: 12803-BID    ESTIMATE RUN 04/02/2004

PROJECT: NH 1601-050                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:49:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0945 ADDED ITEM (LUMP SUM)/ EDGE/PAN TO EDGE/PAN CAULKIN G 0.000

0.000

900-00014  
 

1.000

L S 

5,831.41000 0.000.000

0.00

0950 ADDED ITEM (LUMP SUM)/ WEST ISLAND PIPE UNDERDRAIN 0.000

0.000

900-00014  
 

1.000

L S 

3,847.36000 0.000.000

0.00

0955 ADDED ITEM (LUMP SUM)/ ADDTIONAL MAILBOX W/ SUPPORT  TO
DO RESET MAILBOX

0.000

0.000

900-00014  
 

1.000

L S 

456.40000 0.000.000

0.00

0960 ADDED ITEM (CUBIC YARD)/ IMPORTED TOPSOIL FROM 
DURANGO, CO

0.000

0.000

900-00004  
 

1,133.000

CY  

40.00000 0.000.000

0.00

0970 ADDED ITEM (LUMP SUM)/ VET CLINIC WATER DAMAGE 0.000

0.000

900-00014  
 

1.000

L S 

6,152.50000 0.000.000

0.00

CAT 1,130,272.18347,693.493,741,322.11CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING 

0710 FIELD OFFICE (CLASS 2) 0.750

0.000

620-00002  
 

1.000

EACH

17,700.00000 13,275.000.750

0.00

0715 FIELD LABORATORY (CLASS 2) 0.750

0.000

620-00012  
 

1.000

EACH

17,800.00000 13,350.000.750

0.00

0720 SANITARY FACILITY 1.500

0.000

620-00020  
 

2.000

EACH

1,700.00000 2,550.001.500

0.00

0755 ADDED ITEM (EACH)/ (ITEM DELETED DUE TO BEING THE 
WRONG CATEGORY SEE # 0760)

0.000

0.000

900-00007  
 

0.000

EACH

655.00000 0.000.000

0.00

0965 ADDED ITEM (LUMP SUM)/ CONSTRUCTION TRAILERS EXTENDED 
STAY

0.000

0.000

900-00014  
 

1.000

L S 

9,774.80000 0.000.000

0.00

CAT 29,175.000.0048,674.80CURRENT AMT0400 $ $ $

$ 1,159,447.18347,693.49$3,789,996.91$CURRENT AMTPROJECT TOTAL


